

Build Schedule for 2010
5460 Blackhawk Drive, Acworth, GA 30102
Last Update 1/24/10

Week	Date	Activity	Work AM	Work PM	Breakfast	Lunch	Water
1	February 20	Framing First Nail Ceremony	Group 1	Group 2	Holy Trinity	Rivercliff	Peachtree
2	February 27	Roof	Others	Others	Others	Others	Others
3	March 6	Shingles	Others	Others	Others	Others	Others
4	March 13	Siding	Others	Others	Others	Others	Others
5	March 20 *	Siding/Drywall	Group 2	Group 1	Celebration of Grace	Christ the Shepherd	Faith
6	March 27	Siding/Drywall	Others	Others	Others	Others	Others
7	April 3	Easter	N/A	N/A	N/A	N/A	N/A
8	April 10	Drywall	Others	Others	Others	Others	Others
9	April 17	Mudders - No volunteers	Others	Others	Others	Others	Others
10	April 24	Painting	Others	Others	Others	Others	Others
11	May 1	Painting	Group 1	Group 2	Cross of Life	Prince of Peace	St. Luke
12	May 8	Pre-Landscape	Others	Others	Others	Others	Others
13	May 15	Landscape	Youth	Youth	TBD	TBD	TBD
14	May 22	Contingency	N/A	N/A	N/A	N/A	N/A
15	May 29	Memorial Day	N/A	N/A	N/A	N/A	N/A
16	June 5	Dedication	N/A	N/A	N/A	N/A	N/A

Group 1	Group 2
Christ	Apostles
Christ the Shepherd	Celebration of Grace
Cross of Life	Faith
Holy Trinity	Good Shepherd
Peachtree	Lord of Life
St. Luke	Prince of Peace
The River	Rivercliff

* Christ the Shepherd intends to have a large number of volunteers March 20.